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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
{(908) 735-9315
(908) 735-2132 FAX

October 17, 2016 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 113 — September 2016
Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study
(RI/FS)
CERCLA Docket No. 02-2007-2009

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
the behalf of the RI/FS Agreement Seltling Parties (Cooperative Parties Group or CPG)
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42
of said Setflement Agreement. The CPG has revised this Progress Report to address the
Region’s direction in its September 1, 2015 letter about Section (d).

(a) Actions which have been taken to comply with this Settiement Agreement during the
previous month.

Meetings/Conference Calls

¢ On September 20, CPG, EPA Region 2 (Region 2) and CPG and Region 2 consultants
held a modeling meeting.

Correspondence

» On September 6, CPG provided initial and preliminary responses to Region 2’s August
4, 2016 comments on the Draft 17-mile Remedial Action Objectives and Preliminary
Remediation Goals (RAQ/PRG) Technical Memorandum to Region 2.

e On September 8, CPG provided Region 2 a proposed agenda for the September 20
modeling meeting.

e On September 12, CPG responded to Region 2 that November would be the best
timeframe to consider scheduling the 17-mile Remedial Investigation/Feasibility Study
(RI/FS) path forward meeting.
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On September 12, CPG provided Region 2 a list of items related to the revised Draft 17-
mile Baseline Ecological Risk Assessment (BERA) and requested Region 2’s direction
on these items.

On September 13, Region 2 suggested to CPG November 16, 2016 for the 17-mile
RI/FS path forward meeting.

On September 13, CPG provided responses to Region 2 on the non-modeling
comments on the February 2015 Draft 17-mile Rl report.

On September 14, CPG confirmed with Region 2 November 16 for the date for the 17-
mile RI/FS path forward meeting.

On September 14, CPG and Region 2 exchanged emails regarding the status of the
Newark Bay Model.

On September 14, CPG provided a list of proposed Contaminants of Potential Concern
(COPC) for the Chemical Fate and Transport (CFT) Model calibration to Region 2.

On September 15, CPG submitted the August Monthly Progress Report to Region 2.

On September 19, CPG and Region 2 exchanged emails regarding the list of attendees
anticipated for the September 20" modeling meeting and the August 2014 letter from
Region 2 to CPG regarding status of Newark Bay Study Area (NBSA) modeling portion
of the LPRSA Model.

On September 18 and 19, CPG provided data and notes on CFT modeling topics to
Region 2.

On September 21, CPG provided materials to Region 2 discussed during the September
20 modeling meeting.

On September 21, Region 2 provided clarification to CPG regarding a PCB partitioning
study discussed during the September 20 modeling meeting.

On September 22, Region 2 provided Newark Bay Rl biota data in response to Newark
Bay Model discussions during the September 20 modeling meeting.

On September 26, CPG provided its responses to comments for Region 2’s August 25
comments on the December 2015 revised Draft Baseline Human Health Risk
Assessment (BHHRA).

On September 27, Region 2 provided responses to CPG regarding the list of items
related to the revised Draft 17-mile BERA sent to Region 2 onSeptember 12.

On September 27, Region 2 provided CPG with water quality monitoring data from the
New Jersey Harbor Discharges Group as an action item from the June 2016 modeling
meeting.

On September 29, Region 2 provided CPG comments on the Draft 17-mile Remedial
Alternatives Screening Technical Memorandum dated April 15, 2015 and the Draft 17-
mile Remedial Alternatives Evaluation Technical Memorandum dated April 24, 2015.
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Work

CPG continued revisions to the Draft 17-mile BERA.

» CPG continued reviewing and preparing responses to Region 2 comments on the Draft
17-mile Rl Report and Model Appendices.

» CPG prepared responses to the Draft 17-mile RAO/PRG Technical Memorandum.
¢ CPG prepared responses to comments on the revised Draft 17-mile BHHRA.

(b) Results of Sampling and Tests

+ Nons.

(c) Work planned for the next two months with schedules relating to the overall project

schedule for RI/FS completion

CPG will complete revisions to the Draft 17-mile BERA.

» CPG will continue responding to comments on the revised Draft 17-mile BHHRA.

e CPG will continue responding to comments on the Draft 17-mile RAO/PRG Technical
Memorandum.

e CPG will review and respond to comments on the Draft 17-mile Remedial Alternatives
Screening Technical Memorandum and the Draft 17-mile Remedial Alternatives
Evaluation Technical Memorandum.

e CPG will finalize COPC Mapping using Conditional Simulation methodology pending
Region 2’'s comments following the April 27, 2016 Meeting.

s CPG will continue reviewing and responding to Region 2’s comments on the Draft 17-
mile Rl Report and Model Appendices.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays.

The CPG has agreed to retain only near-term problems and concerns in the monthly reports

moving forward pursuant to the direction in Region 2’s September 1 letter; however, previous

Progress Reports through July 2015 document in Section (d) significant issues and matters

largely the result of actions and decisions by the Region and its Partner Agencies that have

significantly delayed and complicated the completion of the 17-mile RI/FS. The removal of this

previous information does not in any way lessen its impact on the completion of the 17-mile
RI/FS.

¢ Remedial Investigation (Rl) Report — The CPG submitted the Draft 17-mile Ri

Report over one year ago on February 18, 2015. The CPG inquired about the status

of the draft Rl Report during the February 17, 2016 COPC Mapping meeting and

Region 2 was unable to provide a definitive date to deliver comments on the draft

report. Region 2 provided 618 comments on the Draft 17-mile RI Report and LPRSA
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Models on April 14, 2016. The extended delay by the Region in providing the
comments was beyond the control of the CPG and will further delay the completion
of the 17-mile RI/FS. The Region and the CPG are in the process of comment
review and resolution and the CPG will be providing a preliminary response to
comments within 60 days as directed by the Region in its July 14, 2016 email. The
CPG submitied responses to Region 2 non-modeling comments on September 13.

o Feasibility Study (FS) — The CPG delivered the Draft FS over 13 months ago on
April 30, 2015. The Region stated in its August 4, 2016 RAO/PRG Technical
Memorandum comments it has decided not to provide comments on the Draft FS. In
addition, Region 2 has finally provided comments on the Draft RAO/PRG Technical
Memorandum (submitted on March 27, 2015), Draft Alternatives Screening Technical
Memorandum (submitted on April 16 and 21, 2015) and the Draft Alternatives
Evaluation Technical Memorandum (submitted on April 26, 2015). Region 2
provided comments on August 4, 2016 after more than 16 months for the RAO/PRG
Technical Memorandum and informed the CPG that comments on the remaining two
Technical Memoranda will be provided by the end of September. The CPG provided
a preliminary response to comments to the Region’s RAO/PRG Technical
Memorandum comments on September 6. Region 2 provided comments on the
Draft Alternative Screening Technical Memorandum and the Draft Alternatives
Evaluation Technical Memorandum on September 29, 2016 — 17 months after
deliver of the memoranda. The extended delay by the Region in providing the
comments on the FS technical memoranda is beyond the control of the CPG and will
further delay the completion of the 17-mile RI/FS.

e Baseline Human Health Risk Assessment (BHHRA) — The CPG submitted the 17-
mile BHHRA on June 6, 2014 and the Region provided comments on June 5, 2015.
The CPG and the Region conducted several teleconferences and exchanged
correspondence throughout June and August 2015. The CPG provided responses o
comments (RTC) on August 21, 2015. In addition, the CPG prepared responses to
the Region’s July 15, 2015 additional comments, which were submitted to the Region
on September 1, 2015. As documented in the CPG’s RTCs, many of the Region’s
comments direct the CPG to make changes to the BHHRA that are inconsistent with
the Region 2-approved Problem Formulation Document and the CPG's October
2013 Risk Assessment and Risk Characteristic Plan and the associated Region 2's
January 31, 2014 comments and USEPA risk assessment guidance. The Region
failed to meet the 30-day turnaround on responding to the CPG’s response {o
comments that it proposed in its July 20, 2015 letter to the CPG; the failure to
provide a timely response caused further delay to the delivery of a revised 17-mile
BHHRA and ultimately further delay the completion of the 17-mile RI/FS. The CPG
received the Region’s responses on October 16 and October 30. The CPG informed
Region 2 that it would submit a revised 17-mile BHHRA by December 18, 2015
during an October 22, 2015 conference call. The Region did not provide additional
clarification on several remaining issues until December 4 which did not delay
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delivery of the revised 17-mile BHHRA by the CPG. The CPG submitted a revised
17-mite BHHRA over 6 months ago on December 18. The Region provided a
response to the CPG’s December 18 transmittal letter on January 7, 2016; the CPG
responded to the Region’s letter on April 13, 2016. The Region provided its
comments on August 25 on the December 2015 revised BHHRA more than 8
months after delivery. The CPG provided its responses on September 26. This
extended delay in providing its comments on the revised BHHRA is the direct resuit
of the Region's decision to provide the revised 17-mile BHHRA to its Partner
Agencies for a complete review.

» Baseline Ecological Risk Assessment (BERA) - The CPG submitted the 17-mile
BERA on June 13, 2014 and the Region provided comments on May 1, 2015. The
CPG and the Region conducted several teleconferences and exchanged
correspondence throughout May and July 2015. The last teleconference was
conducted on July 29, 2015, during which the Region requested the CPG provide a
list of action items. The action items were provided on July 30 and included three
items for Region 2 and one item for the CPG that required the Region’s input. The
Region provided its response to these two of these action items on December 22.
The CPG provided 17-mile Draft BERA responses to comments (RTCs) on
September 11, 2015 and additional material on September 15; the Region stated in
its July 20 letter that it would provide its responses in 30 days — Region 2's
responses were received in part on December 22 — more than two months later than
promised. The Region provided the remaining material on January 5, 2016. The
Region and CPG conducted a teleconference to clarify a number of issues on
January 13. The CPG received additional Mullica River and Great Bay reference
data from the Region 2 on June 7 which was heretofore not available to the CPG
which addresses the CPG’s concerns about this reference data set. The Region
provided further statements on June 20 with respect to common carp that did not
resolve the inconsistent comments and previous statement (Dec. 2015 BERA
Comment 3 Response and Rl Comment 179). The Region and CPG communicated
via emails, a July 6 telephone call and the CPG’s July 18 letter to the Region
discussing the revised BERA schedule and outstanding issues. As discussed in
CPG’s July 11 email and July 18 letter, the CPG anticipates that it will take until
October 1, 2016 to deliver a revised draft 17-mile BERA based on the extensive
changes that the Region has directed, delays in providing the additional reference
data and assuming the remaining matter of common carp in the BERA are quickly
resolved. The Region agreed to an October 1 (actual delivery will be on October 3
since October 1 is Saturday) delivery date in its August 4, 2016 letter. The CPG
delivered a set of clarifications regarding the BERA on September 12 and received
responses from the Region on September 27; the CPG disagrees with the Region’s
contention that these were previously resolved by earlier communications.

¢ As documented in the CPG’s RTCs, many of the Region’s comments direct the CPG
to make changes to the BERA that are inconsistent with the Region 2-approved
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Problem Formulation Document, the CPG's October 2013 Risk Analysis and Risk
Characterization Plan and the associated Region 2's January 31, 2014 comments,
and USEPA risk assessment guidance. Specifically, the Region has caused an
extended delay with its introduction of a Sediment Quality Triad and Reference
Methodology that is (1) contradictory and (2) wholly inconsistent with USEPA
guidance during June and July 2015 and continues to the present-time.
Furthermore, the CPG questions and strongly disagrees with the Region’s need to
provide the revised 17-mile BERA to its Partner Agencies for a complete review.

* COPC Mapping - The CPG began discussions with the Region regarding COPC
mapping in May 2013 with the submission of the “Lower Passaic River Surface
Sediment Concentration Mapping Technical Memorandum®. The CPG has
attempted, but was unable to conduct significant and meaningful dialogue with the
Region on COPC mapping between that time and early 2015. COPC Mapping is an
integral part of the 17-mile RI/FS including the chemical fate and transport modeling
and the identification and evaluation of remedial alternatives. Both the mapping
approach and data density are consistent with mapping and data density at other
large sediment sites such as the Hudson River, Fox River, and the Lower Duwamish.
The Region and CPG representatives met on March 18, 2015 to discuss the CPG’s
mapping and agreed to follow-on discussions. The Region and the CPG agreed to
meet on June 16, 2015 and the Region stated that it would provide its portion for the
CPG's review in advance of the meeting. The Region provided its position paper on
June 10, 2015. Due to the short-time frame and the complexity of the Region’s
responses, the CPG postponed the meeting. In a June 12 email, the CPG requested
that the Region provide the underlying documentation for its June 10 position paper.
The Region provided this material on July 20. The CPG submitted a response to the
Region’s positon paper which was delivered in November and documents several
significant shortcomings in the Region’s analysis. The CPG met with Region 2 and
USEPA Headquarters on January 27 to discuss this matter. The CPG completed the
action items identified during the February 17 COPC Mapping meeting and
presented the refined COPC Mapping to Region 2 at an April 27 meeting. On
September 20 more than 5 months after the April meeting, the CPG asked for and
was given provisional approval to proceed with COPC mapping using conditional
simulation; Region 2 promised to provide a written confirmation within 1-2 weeks.

« Exposure Depth/Zone(s} — The CPG initiated discussions with the Region in early
2014 on the maiter of an appropriate site-specific exposure depth/zone for benthic
invertebrates. EPA HQ, Region 2 and CPG representatives conducted a
teleconference and web-meeting on February 13, 2014 to discuss this matter. The
CPG provided additional material to the Region on February 19, 2014. The CPG
was unable to engage the Region on this matter for the remainder of 2014. In
January 2015, the Region and CPG agreed to meet to discuss the exposure
depth/zone and in advance of this meeting the Region and CPG exchanged
information including a May 2014 paper on burrowing depth prepared by Region 2
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contractors. EPA HQ, Region 2 and CPG representatives met on February 6, 2015.
As a result of the meeting, it was agreed to have follow-on meetings and/or
teleconferences later in February 2015; however, these meetings/teleconferences
were subsequently cancelled by Region 2. On June 1, 2015, the Region provided a
brief letter summarizing its rejection of the CPG’s shallow exposure depth/zone. The
CPG invoked dispute resolution on June 12, 2015 and began preparation of a
position paper. On June 25, the Region acknowledged the CPG’s invocation of
dispute resolution. On July 2, the CPG requested that the Region provide the
additional information mentioned in its June 25 letter that it relied upon. The Region
responded on July 9 to the CPG's request. On August 18, 2015, the CPG contacted
the Region and proposed to table dispute resolution and develop a sampling plan to
determine LPR site-specific exposure zone(s). In advance of the August 26
teleconference, the CPG provided a brief presentation outlining data quality
objectives and proposed sampling. As a result of the teleconference, the CPG
provided draft QAPP worksheets on September 17 for further discussion with Region
2. The CPG submitted its dispute resolution statement on November 13; the Region
responded on November 19 stating that the Region would inform the CPG its
intention on how to proceed in early December. Region 2 informally contacted the
CPG on December 15 that the Region has not made a decision on how to proceed
on this matter Region 2 subsequently notified CPG on January 13 that it closed the
dispute negotiation period and would refer the matter to Walter Mugdan. CPG
submitted supplementat information to its Dispute Resolution Statement to Region 2
on January 28 citing recently published Agency guidance on determination of the
biologically active zone. The CPG also believes that the negotiation period should
have been reopened and informal discussions continue to resolve this matter. On
February 17, the CPG inquired upon the status of the Region’s staff statement and
the CPG’s proposal to reopen the negotiations on exposure depth. The Region
offered no anticipated delivery date and promised a response to the CPG’s January
28 letter — this was never provided. The Region provided its staff statement on June
7. The CPG provided a supplemental statement on June 23, 2016. The Region’s
decision was received from Walter Mugdan on June 28 which included acceptance
of the staff recommendation and direction to use 15 cm as an exposure depth. The
Region also rejected the CPG’s meeting request and the CPG’s renewed proposal
from January 2016 offer to conduct sampling in accordance with USEPA's 2015
guidance The extended delay (more than 7 months) by the Region in resolving this
dispute was beyond the control of the CPG and has further delayed the completion
of the 17-mi RI/FS.

e Other Documents - There are number of reports and technical memos (both original
and revised submissions) that have been submitted to Region since 2011 that the
CPG is.awaiting either approval or Region 2's comments. These reports include:

1. Lower Passaic River Surface Sediment Concentration Mapping Technical
Memorandum — submitted May 2013
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2. Upstream Reference Benthic Data Report — submitted August 2013
3. Background Sediment Data Report — submitted October 2013

The CPG has received the Region’s comments on a number of previously submitted
reports and revised and re-submitted them in November 2015. Please advise the
CPG of the Region 2’s schedule for action on these remaining documents.

* 17-mile RIFS Schedule ~ Region 2 representatives stated at the July 2015 CAG
Meeting that it intended to complete the 17-mile RI/FS and issue a Proposed Plan in
CY 2016. It subsequently stated that it plans to issue a proposed plan in 2017. The
CPG is concerned that the current backlog of reports held by Region make such a
goal unlikely.

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de meximis, inc.

Willard Potter
CPG Project Coordinator

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Lisa Baron, USACE
Clay Stern, USFWS
Reyhan Mehran, NOAA
Jay Nickerson, NJDEP
Beth Franklin, USACOE
Laura Kelmar, AECOM
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